March 2006 Shutdown
Week |

“Violating the second law of thermodynamics”
R.]. Tesarek

Fermilab
3/2/06



Last Week
Detector Characterization (2/24 - 2/27):
® Plug source calibration completed(A. Sedov)
e Complete set of detector calibrations
e Cosmic ray runs over the weekend
® ~4M cosmic ray events w/ full detector readout

(runs 212263,212295,212296)
o XFT stereo upgrade firmware tests (K. Lannon, J.Ephram,

) YMon #115 CP2 CP2 Pad Plots; Threshold = 60ADC Counts
Run:212263 Event: 2159915 # of Events:25485 Time: Sat Feb 25 09:15:53 2006
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Last Week (cont.)

Shift Status:
® No Cryo tech shifts from 2/27
® Day and half evening shifts (SciCo and | Ace) from 3/1
Shutdown Activites:
® Beam monitoring counters removed from Tevatron
e Removed 3 CAEN crates for repair and maintenance (SVX, plug)
® Nearly finished doping E. CMX miniskirts (D. Stentz, J. Strologas)
® Repaired CMP channels under the detector (PSchlabach, D. Hahn)
e Started Control room PC upgrade (D.Allen, et al.)
e Started VRB crate (hardware event builder) upgrade
® Surveyed and removed Roman Pots from Tev tunnel (K. Terashi,

M.Convery)
Maintenance jobs too numerous to mention individually
Low beta survey holding off more work in the hall



End of an Era

Roman Pots Leave Tevatron Tunnel
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Thanks to forward physics
group (K. Terashi, M. Convery) :
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Detector Status:

COT on N, (From 3/1)

Status

Muon chambers on Flammable gas until
No Hardware event builder until April
Steel closed until low beta quads surveyed

Detector HV locked out 20:00 - 09:00 until muon system flushed from
flammable gas
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Check w/ Operations manager

for detailed configuration each
day.
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Important Dates

Date
2127 Shutdown begins
2/27 Open Collision Hall, begin detector work
2/27 - 6/1 |No Owl shifts (Cryo: 3/6 - 5/22): HV off at night!
3/1 - 4/6 No Hardware Event Builder
3/7 Open all steel, full detector acces
3/15 - 3/29 [Hilman roller replacement (NW IMU steel)
3/15 Chambers off flammable gas
3/18 8 hour power outage to BO and trailers
4/5 - 4/26 |Solenoid bore access(?)
4/3 |/2 hour site wide power outage
4/24 |/2 hour site wide power outage
5/1 Flammable gas to COT (test recirc. system)
5/12 Restrict access to collision hall
5/12 - 5/25 | Cosmic rays, Calibration and debugging
5/25 Tevatron Cold

Approximately 5 days ahead of expectation
Shutdown details: http://ncdf67.fnal.gov/~tesarek/shutdown06



Summary

Early shutdown gave us a jump on work

Detector characterization complete!

Jobs started/completed mean ~5 days ahead of expectation
Early hiccups out of he way!

Long way to go!
Let’s be careful.

Shutdown details: http://ncdf67.fnal.gov/~tesarek/shutdown06



